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RECOMMENDATION:

The Department of Transportation (Department) recommends the California Transportation
Commission (Commission) approve Waiver-06-23, extending the period of contract award for each
project identified on the attached document for six months, to February 28, 2007.

ISSUE:

The Department will not be able to meet the contract award deadline of six months established under
the FY 2005-06 STIP/SHOPP Allocation Plan and Criteria for the four projects identified the
attached document. Commission approval of this extension request is needed in order to re-advertise
and award the projects. The attachment also shows the details of these projects and the delays that
have resulted in the extension request.

BACKGROUND:

On February 2006, the Commission allocated $24,080,000 for the construction of three SHOPP
projects identified on the attached list. In accordance with the Commission’s FY 2005-06
STIP/SHOPP Allocation Plan and Criteria, the deadline to award contracts for the projects allocated
in February 2006, is August 31, 2006. The Department is requesting an extension for contract award
as authorized under the allocation plan.

At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction
within six months. The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the
receiving agencies to request a time extension if the project will not be awarded within the six
months.

Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the
Commission on December 11, 2003, stipulates that funds allocated for Department construction
projects are available for contract award for a period of 12 months from the date of allocation. The
Guidelines further stipulate that the Commission may approve a waiver to the contract award
deadline one time only for up to 20 months in accordance with Section 14529.8 of the Government
Code.

“Caltrans improves mobility across California”
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2.8b.(2) TimeExtension - Contract Award

Allocated Department's Request
Project PPNO/ PROJECT LOCATION Fund Amount REASON FOR DELAY Months until end of
No. Dst | Co | Rte EA DESCRIPTION Source (x $1,000) (month-yr)
1 3 | Sac |L550| 1648/03- |Fireand Life safety and SHOPP| $ 4,979 |In February 2006, funds were allocated for this project in 6 February-07
1 | 2C84U4 |facility repairs- Translab Sacramento County. The project was advertised May 30, 2006
facility. and was scheduled for bid opening June 27, 2006. The
Department did not receive any request for bid packages two
weeks after the project was advertised. The Department is
currently re-packaging and marketing the project to receive
competitive bids. The Department is requesting an award
extension of six monthsin order to re-advertise and award the
project.
2 4 | Ala| 238 | 0096F/04- |Rehabilitate roadway and | SHOPP| $ 16,603 |In February 2006, funds were allocated for this project in 6 February-07
449804 |widening. Alameda County. The original bid opening date was April 18,
249044 2006. Severa addendums were added to the plans and
specifications. The addendums postponed the bid opening date
to June 28, 2006. The Department is requesting an award
extension of six months in order to re-advertise and award.
3 6 | Fre| 99 | 06-1638/ |Rehabilitate roadway. SHOPP| $ 2,498 |In February 2006, funds were allocated for this project in 6 February-07
0E2604 Fresno County. The project was advertised March 13, 2006

and bid opening was April 11, 2006. The low bidder was 29.5
percent over the Engineer's Estimate. The Department is re-
scoping the project to stay within the allocation. The target
advertise date is August 10, 2006. The Department is
requesting an award extension of six monthsin order to re-
advertise and award the project.

Page 1 of 1




	M e m o r a n d u m
	CTC Meeting:July 19-20, 2006
	Reference No.:2.8b.(2)
	Prepared by:Ross A. Chittenden
	
	
	
	RECOMMENDATION:





